



BOWEN ISLAND OCP UPDATE

2009 - 2010
Timeline

WorkPlan - Community Information Exchange

Steering Committee Meetings

Phase 1 - Up and Running

www.bowenOCPupdate.ca
newsletter 1
community launch - "introducing the OCP Update process"

Initial Workplan
Finalize Workplan
Prepare for Community Event

May

Jun

Phase 2 - Building a Strong Foundation

survey 1 - issues and opportunities
newsletter 2
kiosk @ bowfest
2 day community workshop - "confirming the vision"
IDEAS Forum
family questionnaire
invitation to developers
Kiosk @ craft fair

Review Background Reports
Prepare for Community Event
Review Community Feedback - Vision / Goals

Jul

Aug

Sep

Oct

Nov

Dec

Phase 3 - Exploring Options for the Future

background papers
newsletter 3
2 day community workshop - "community preferences"

Explore Policy Options
Prepare for Community Event
Review Community Feedback and Refine Preferred Option

Jan

Feb

Mar

Phase 4 - Revising the Plan

survey 2 - to be determined / optional
newsletter 4
community meeting - "revised OCP"

Prepare Revisions
Prepare for Community Event
Review Community Feedback and Final Revisions

Mar

Apr

May

